Plutonium Finishing Plant Update
For the Week Ending June 30, 2019

Summary:

Continued demolition on remaining lower-risk portion of the PFP Main Processing Facility.

Key Accomplishments: (Week of June 23)

e Continued lower-risk demolition at east end of the PFP Main Processing Facility.
e Activated new Material Balance Area

Continued work to expand ERDF container loading area

Shipped 8 containers to ERDF

Safety Issues or Concerns:

e None

Radiological Issues or Concerns:

e None

Contamination Discovered Outside the Radiological Buffer Area (RBA):

e None

Bioassays Requested:

e None

Upcoming Work:

e Continue demolition on remaining lower-risk portion of the Main Processing Facility, with a focus on the east end
e Continue shipments of debris to ERDF
e Continue preparations for the start of higher-risk demolition activities

Employee Interface:

e PFP management continues holding regular roundtables with employees.

Lower-risk demolition this week continues to focus on the east end of the main processing facility.



